

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

R&B - NABARD - RIDF XIII - Reconstruction of HLB across Repalle Main Drain at Km.6/4 of Tenali-Vellaturu road in Guntur District - Revised administrative sanction -Accorded - Orders - Issued.

TRANSPORT, ROADS AND BUILDINGS (R.I) DEPARTMENT

G.O.Ms.No. 186

Dt.10-08-2009.

Read the following:

1. G.O.Ms.No.79, TR&B Dept, Dt.31-03-2008.
2. From the CE(R&B) NABARD, Lr.No.30230/RIDF XIII/ SE(D&P)/ EE(ND)/ DEE3/AEE3/ 2007, Dt.17-10-2008.

ORDER:

In the G.O.first read above, Government have accorded administrative sanction for the subject work under NABARD RIDF-XIII for an amount of Rs.117.00 lakhs.

2. In the letter second read above, the Chief Engineer (R&B) NABARD has requested for revised administrative sanction for an amount of Rs.135.00 lakhs and stated that the increase in the estimate is mainly due to change of SSR only.

3. Government after careful examination of the matter, here by accord Revised administrative sanction for the work for Rs.135.00 Lakhs (Rupees One crore thirty five lakhs only) against original Administrative sanction of Rs. 117.00 lakhs for the work "Reconstruction of HLB across Repalle Main Drain at Km.6/4 of Tenali-Vellaturu road in Guntur District " under NABARD, RIDF-XIII, subject to meeting the additional expenditure from the normal State Plan of the TR&B Department.

4. The Chief Engineer (R&B) NABARD shall take necessary action in the matter accordingly.

5. This order issues with the concurrence of Finance Department vide their U.O.No.15797/292/RIDF/WAI/09, Dt.27.07.2009.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.T. CHATTERJEE

PRINCIPAL SECRETARY TO GOVERNMENT

To

The Chief Engineer (R&B) NABARD, Hyderabad

Copy To:

The General Manager,NABARD,Regl.Office,1-1-61 RTC X Roads, Hyd.

The Accountant General, A.P., Hyderabad.

The PS to M(R&B)

The Finance (W.A.I) Dept

The PS to Prl.Secy to Govt, TR&B Dept.

SF/SC.

C.No.12965/RI-I/2008.

//FORWARDED::BY ORDER//

SECTION OFFICER